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EXECUTIVE SUMMARY 
 

Department of Tourism (DoT) through Government of Khyber Pakhtunkhwa (GoKP) is 

implementing the Khyber Pakhtunkhwa Integrated Tourism Development (KITE)1 Project. 

One of the main objectives of KITE is to promote and develop cultural and religious tourism. 

Therefore, the initiative to preserve the Physical Cultural Resources (PCRs)2 / 

archaeological sites and to make these sites cultural and religious tourism attraction is 

undertaken. In connection to this Jamal Garrhi Site has been selected for conservation3 and 

preservation4, thus OP 4.11 is triggered that requires the preparation of Physical and 

Cultural Resource Management Plan (PCRMP). In line with the prevailing legislation in the 

country (national/provincial laws) and World Bank safeguard policies, an environmental and 

social assessment of Jamal Garrhi site5 (PCR/Archaeological site) has been carried out and 

the present PCRMP has been prepared, following the guidelines provided in the 

Environmental and Social Management Framework (ESMF)6. The implementing agency for 

the proposed sub-project is PMU-DoT KITE.  This PCRMP identifies the potential negative 

impacts of the initiative, and proposes appropriate mitigation measures to reduce if not 

eliminate these impacts. 

 

The archaeological site of Jamal Garrhi is an ancient site located 14 Kilometers from Mardan 

City in KP Pakistan. There is a stone pitched access road that connects the site from 

provincial road. The road goes up to the height of 1400 feet where the remains of the 

archaeological site can be seen.  The distance between the site and residential settlements 

is also more than 1400 feet. During the 2022 floods in Pakistan, the boundary walls of 

conference hall, base of the stupas and chapels have been affected. The following activities 

shall be carried out at sub-project site during the implementation of proposed sub-project: 

Conservation and preservation of boundary walls, chapels and foundations of main walls to 

avoid collapses. 

 

This PCRMP has been prepared to address the requirements detailed in the World Bank 

Operational Policies (OPs) addressing environmental and social aspects and considerations. 

The applicable OPs are OP 4.01 (Environmental Assessment) and OP 4.11 (Physical 

Cultural Resources). The project has been categorized as Category B at design. In addition, 

the PCRMP addresses the requirements defined in the national and provincial regulations, 

most importantly, The Khyber Pakhtunkhwa Environmental Protection Act 2014 and Khyber 

Pakhtunkhwa Antiquities (Amendment) Act, 2020.  

 
1 According to the World Bank Operational Policy OP 4.01 ‘Environmental Assessment’ the proposed project falls under 
Category ‘B’ 
2 PCRs are defined as movable or immovable objects, sites, structures, groups of structures and natural features and 
landscapes that have archaeological, paleontological, historical, architectural, religious, aesthetic or other cultural significance. 
PCRs may be at located in urban or rural settings and may be above or below ground or under water. 
3 involves active intervention and management strategies aimed at preventing decay, damage, or loss of cultural heritage while 
allowing for appropriate and minimal changes necessary for sustainable use or longevity. Within the context of the PCRMP, 
conservation would encompass activities like the careful removal of fragile stone work and the replacement of stones in the old 
Gandhara style, ensuring the preservation of historical elements while maintaining their authenticity. 
4 Refers to the careful and non-invasive maintenance of the existing condition of cultural or historical artifacts, structures, or 
sites. In the context of the Archaeological Site Thareli, preservation would involve safeguarding the integrity of the main stupa 
court, votive stupa, Base, Dome, harmika, Drums of stupas, main assembly hall, and monasteries through measures that 
prevent further deterioration or damage without significant alteration to their original state. 
5 Named as sub-project in this document 
6 Environmental and social management framework, April 2020 

http://www.worldbank.org/environmentalassessment
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The E&S team conducted extensive community consultations across near sub-project 

location.  Focus Group Discussions (FGDs) were held with 21 members including 17 males 

and 4 females. Institutional consultations involved various government authorities such as 

the Environmental Protection Agency, Directorate of Archaeology and Museums, Local 

government Nazim and Non-Governmental Organization (NGO). The consultative sessions 

were conducted on 22nd March, 2023 and 22nd December, 2023. The PMU provided 

responses to the stakeholders during these consultation meetings and made part of this 

report. The sub-project will also have grievance Redress Mechanism (GRM), providing 

stakeholders with a way to submit their concerns.  

 

The potential environmental and social risks for sub-project include: inappropriate design 

and planning; chance of finding PCRs during excavation; minor demolition to PCRs; 

accidental damages to PCRs; waste generation; dust emissions; health and safety; forced 

and child labor etc. Most of the above-stated risks and impacts are temporary site-specific 

and manageable by adopting mitigation measures provided in this PCRMP, in accordance 

with the mitigation hierarchy.  

 

The Project Director-PMU KITE DoT, through E&S experts of PMU and Focal Person of 

DoAM at field level, will be responsible for the overall implementation of PCRMP. 

Contractors will be required to comply with the E&S requirements provided in PCRMP.  This 

provision will be specified in the contractor’s agreements. Monitoring will be carried out to 

ensure that the mitigation measures are regularly and effectively implemented. It will be 

performed at PMU, field level (by DoAM) and by the Contractor. The PMU-DoT will be 

responsible for reporting on the implementation of the PCRMP to the World Bank on 

quarterly basis. The E&S Experts of the PMU, upon completion of the sub-project, will 

monitor activities with regard to site restoration to ensure that the activities are done to an 

appropriate and acceptable standard before closing the contracts, in accordance with 

measures identified in the PCRMP. The estimated cost of PCRMP implementation is 1.8 

million. The Contractor however shall be paid against the actual execution with evidential 

proof of relevant PCRMP activity. 
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1. INTRODUCTION 
 

Department of Tourism (DoT) through Government of Khyber Pakhtunkhwa (GoKP) is 

implementing the Khyber Pakhtunkhwa Integrated Tourism Development (KITE)7 Project. 

One of the main objectives of KITE is to promote and develop cultural and religious tourism. 

Therefore, the initiative to conserve and preserve the Physical Cultural Resources (PCRs)8 / 

archaeological sites and to make these sites cultural and religious tourism attraction is 

undertaken. 

  

In connection to this Jamal Garrhi Site has been selected for conservation, preservation and 

developmental works, thus OP 4.11 is triggered that requires the preparation of Physical and 

Cultural Resource Management Plan (PCRMP).  

 

In line with the prevailing legislation in the country (national/provincial laws) and World Bank 

safeguard policies, an environmental and social assessment of Jamal Garrhi site9 

(PCR/Archaeological site) has been carried out and the present PCRMP has been prepared, 

following the guidelines provided in the Environmental and Social Management Framework 

(ESMF)10. The implementing agency for the proposed sub-project is PMU-DoT KITE.   

 

This PCRMP identifies the potential negative impacts of the initiative, and proposes 

appropriate mitigation measures to reduce if not eliminate these impacts. The PCRMP also 

defines the environmental and social monitoring requirements as well as capacity building 

arrangements, to ensure that the Plan is effectively implemented. 

 

1.1 BACKGROUND 

 

Tourism is an important contributor to KP’s economy and job creation, and the number of 

domestic tourists traveling to KP keeps growing rapidly. KP is blessed with diverse tourism 

attractions, catering to all interest types. KP’s rising value in the tourism sector is also 

evident from the fact that its expenditure in tourism sector rose from Rs. 86.23 million in the 

financial year 2012-13 to Rs. 791 million in financial year 2018-19. The increased tourism 

promotion has led to an unprecedented rise in tourist traffic in the province, resulting in 

growth in economic activity in the province and the creation of new employment 

opportunities for the local population. 

 

The GoKP has received loan from International Development Association (administered by 

the World Bank) towards the KITE. The KITE project aims to enhance under-utilized 

potential of KP’s tourism sector for generating income and revenues, by providing an 

 
7 According to the World Bank Operational Policy OP 4.01 ‘Environmental Assessment’ the proposed 
project falls under Category ‘B’ 
8 PCRs are defined as movable or immovable objects, sites, structures, groups of structures and natural features and 

landscapes that have archaeological, paleontological, historical, architectural, religious, aesthetic or other cultural significance. 
PCRs may be at located in urban or rural settings and may be above or below ground or under water. 
9 Named as sub-project in this document 
10 Environmental and social management framework, April 2020 
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enhanced tourism experience to domestic and international tourists, while focusing on 

preservation of environment, wildlife, culture and heritage. 

 

1.2 OBJECTIVES OF PCRMP 

 

The main objectives of this PCRMP are: assess the existing conditions of the sub-project 

area; identify potential impacts of the proposed sub-project on the physical, ecological and 

social aspects, to predict and evaluate these impacts and determine their significance; To 

provide practical and implementable actions for the Contractor to follow, to avoid, mitigate, 

remedy, offset or compensate for likely impacts or damages to PCR; To Protect from the 

adverse impact(s) of the proposed sub-project and support conservation, preservation and 

civil works; To propose appropriate mitigation measures that should be incorporated in the 

design of the sub-project to avoid or minimize if not eliminate the impacts, and to implement 

during sub-project implementation; To assess the compliance status of the proposed 

activities with respect to the national/provincial environmental legislation and WB's 

applicable OPs; provide institutional, monitoring, reporting and documentation measures for 

environmental safeguards compliance; and aid decision makers to take informed decisions 

(where applicable). 

 

1.3 PCRMP PREPARATION METHODOLOGY 

 

• Review of sub-project details and description to understand sub-project activities. 

• Review of relevant legislations, policies, standards and guidelines to determine the 

policy, legal and institutional environment for the sub-project based on World Bank OPs, 

national and provisional level. 

• Review of secondary literature to understand sub-project area, primary available data, 

sample safeguard documents to guide this assessment;  

• Conducting consultation with sub-project stakeholders. 

• Scoping, screening and impact assessment while developing interaction between sub-

sub-project activities and key environmental aspects to screen out the significance of 

adverse environmental, biological and social impacts and proposing mitigation 

measures. 

• Procedures for environmental and social management, to manage and monitor the 

environmental and social aspects of the sub-project. 

• Estimation of budget to ensure the effective implementation of all the mitigation 

measures/ actions proposed in the PCRMP. 

 



 

Khyber Pakhtunkhwa Integrated Tourism Development Project (KITE) 

Physical and Cultural Resource Management Plan (PCRMP) 
 

5 

 

2. DESCRIPTION OF SUB-PROJECT 
 

2.1. SUB-PROJECT OBJECTIVE 

 

The sub-project development objective is to improve tourism-enabling infrastructure, 

enhance tourism assets and strengthen destination management for sustainable tourism 

development in Khyber Pakhtunkhwa. 

 

2.2. LOCATION AND ACCESSIBILITY OF THE SUB-PROJECT AREA 

 

Jamal Garrhi is an ancient site located 14 Kilometers from Mardan City in KP Pakistan. The 

site coordinates are   34.320443°   72.069019°. There is a stone pitched access road that 

connects the site from provincial road.  

 

2.3. DESCRIPTION OF ARCHAEOLOGICAL SITE 

 

2.3.1. Conservation and Preservation of Archaeological Site Jamal Garrhi 

 

The structural remains of this site represent Buddhist settlement. The most important of the 

remains of this monastic complex is the main circular stupa surrounded by chapels, middle 

and lower votive stupa courts also surrounded by chapels, an assembly hall, vaulted 

chambers and secular buildings with open courtyard see Error! Reference source not 

found.. The floods in 2022 have damaged the Buddhist monastery and circular stupa. One 

of the main walls were also affected. The current floods have damaged the Buddhist 

monastery and circular stupa.The following section will provide the details of the activities 

in the sub-project at Jamal Garrhi Mardan. 
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Figure 2-1: Buddhis remains at Jamal Garrhi 

 

 

 

 

 

 

2.3.2. Sub-project activities 

 

Conservation and preservation of boundary walls, chapels and foundations of main walls to 

avoid collapses. 

 

Conservation: involves active intervention and management strategies aimed at preventing  

decay, damage, or loss of cultural heritage while allowing for appropriate and minimal 

changes necessary for sustainable use or longevity. Within the context of the PCRMP, 

conservation would encompass activities like the careful removal of fragile stone work and 

the replacement of stones in the old Gandhara style, ensuring the preservation of historical 

elements while maintaining their authenticity. 

 

Preservation: Refers to the careful and non-invasive maintenance of the existing condition 

of cultural or historical artifacts, structures, or sites. In the context of the Archaeological Site 

Jamal Garrhi, preservation would involve safeguarding the integrity of the main stupa court, 

votive stupa, Base, Dome, harmika, Drums of stupas, main assembly hall, and monasteries 

through measures that prevent further deterioration or damage without significant alteration 

to their original state. 
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2.4. METHODOLOGY/ PROCEDURES FOR CONSERVATION/CIVIL WORKS 

 

General considerations /protocols / SOPs for conservation/civil works at Jamal Garrhi site 

are: 

 

Pre- Conservation/Civil Work 

 

• The conservation intervention needs to follow a logical procedure. This starts with visual 

assessment and compilation of relevant historical data/information available including in 

recent history & information on any previous conservation interventions. Analytical 

techniques for investigation may be applied, if necessary, in order to study other aspects 

of the object; 

• A diagnosis as to the state of conservation of the object is required. For instance, 

soundness and various causes of deterioration. The results from analysis serves various 

purposes. The most appropriate method and material need to be determined; 

• Before execution of conservation work careful inquiries should be made regarding 

supplies of sand, bricks, stone, lime and other material etc. in the immediate 

neighbourhood. Samples of which shall be checked and approval shall be taken from 

archaeological engineer; 

• Where it is necessary to introduce new pillar or new masonry in order to support the 

mass of rock, the archaeological officer must furnish measured plans and drawing 

showing the precise position and detail of new pillars or masonry, in all such works care 

must be taken that the new stone work may match in texture and colour and may be 

dressed in the same ways the face of the rock immediately joining; 

• Preparing necessary drawings and photographs, highlighting the PCR areas/elements to 

be conserved, before starting the works;  

 

During Conservation/Civil Work 

 

• The officer in charge of the execution of conservation works should never forget that the 

reparation of any remnant of ancient architecture, however humble, is a work to be done 

with totally different feeling from a new work. It should be kept in mind that the aim is to 

preserve not to renew them. Therefore, no effort should be spared to save as many parts 

of the original as possible. Broken or half decayed original work is of infinitely more value 

than the smartest and perfect new work; 

• The Conservation activities shall be carried out by pre-qualified trained Contractor under 

supervision of technical staff of DoAM. The Contractors shall contain team of skilled 

labours having past experience in similar works; 

• Conservation supervisor shall watch the operation and provide necessary guidance. 

Conservation supervisor shall inform DoAM about the progress of work and if any 

difficulty arises; 

• An archaeologist from the DoAM must be present whenever excavations are carried out 

in or around the PCRs, in case of discovery of any immovable antiquity during execution 

of work, he shall take charge and register it to further inform higher ups. Secure the site 

to prevent any damage or loss to movable objects; 
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• All excavations are to be carried out with great care in order that any old masonry or 

other remains buried in the earth may not be damaged., any such remain should be left 

untouched when found and if liable to weather decay, it should be covered; 

• The conservation personnel should carefully strut up or support any overhanging pieces 

of masonry. Decayed arches should be properly centred up, if in an unstable condition. 

Any wall which is in a dangerous state, and are liable to fall down, must be properly 

shored up with raking shores, needles, plates etc. as per instruction of Engineer in 

charge; 

• As a rule, the lime is soaked in water in trough at evening time and is mixed and used on 

the day following, but if required for immediate use, it should be passed wet through a 

mortar mill for at least 2 hours before use; 

• Lime mortar of which tensile strength is less than 100lbs. per square inch is not to be 

used in conservation work. A practical and quick way of testing it on site is to take a 

handful of mortar from the trough and after minute or two wash it off the hand, if the skin 

is left rough after washing, the mortar may be considered fit for use; 

• When dismantling masonry, previous to re-building, it may be necessary to mark or 

number the old stones so as to readily replace them in original position. The numbering 

should be made in such a way that it is removable again; 

• The restoration of plaster stucco on walls and ceiling is rarely admissible and is to be 

carried out only under instruction from archaeological engineer. Broken damaged or lose 

plaster may be preserved with the help of lime grout or in some cases of plaster of Paris 

injected into the hollow cavities behind the loose plaster and by applying a neat fillet of 

lime mortar round the broken edges, care being taken that the cavities and edges are 

washed clean with water; 

• Visitors should not be allowed near those portions of building where work of preservation 

is in progress, and in some cases the building should be completely closed to the public. 

The site shall be cordoned off within and the site attendants must inform the people 

regarding the no go area. The work in progress sign boards should be placed; 

• The labor working shall be provided with training sessions to sensitize them about the 

importance of antiquities, and ensure general safety measures; 

• The training shall include the topics, such as chance find procedures and their protocols 

and other risks and their mitigation measures; 

• During conservation and preservation of Archaeological site(s) the premises In-charge 

shall take all the safety measures and keep his/her staff vigilant to avoid any unforeseen 

event. 

 

Post Conservation & preservation/Civil Work 

 

• Proper provision is to be made for drainage, especially for taking off flood water after 

heavy rain. Water must not be allowed to stand in pools or ditches near PCR; 

 

2.4. SUB-PROJECT IMPLEMENTATION SCHEDULE 

 

The tentative implementation period is Twenty-four (24) months. 
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3. LEGAL AND ADMINISTRATIVE FRAMEWORK 
 

This section deals with the current legal and administrative framework required to prepare 

the PCRMP of the proposed sub-project and the Implementing Agency will be required to 

comply with local and World Bank requirements.  

 

3.1. APPLICABILITY OF WORLD BANK SAFEGUARD POLICIES 

 

A summary of the World Bank safeguard policies and their relevance to the proposed sub-

project are provided in the Table 3-1 below: 
 

Table 3-1: Applicability of World Bank Policies 

Sr. 

No. 
WB Safeguard 

Policies  

Triggered 
Relevance to Sub-project 

Yes No 

1.  The World Bank 

OP 4.01 

Environmental 

Assessment 

[√] [ ] 

This OP requires Environmental Assessment (EA) to be 

conducted of projects proposed for Bank financing to 

help ensure that they are environmentally sound and 

sustainable with an objective to improve decision making 

process. The present PCRMP has been developed in 

response to this OP. The sub-project activities may 

potentially have adverse E&S impacts during 

implementation, though these impacts are site-specific 

and can be eliminated/controlled/reduced by 

implementing properly designed mitigation measures 

provided in this PCRMP. 

2.  The World Bank 

OP 4.04 Natural 

Habitats 

[ ] [√] 

This policy seeks the conservation of natural habitats for 

long-term sustainable development. It supports the 

protection, maintenance, and rehabilitation of natural 

habitats and requires a precautionary approach to 

natural resource management to ensure opportunities 

for environmentally sustainable development. The 

activities under the proposed sub-project are not likely to 

affect the natural habitat, therefore this OP is not 

triggered. 

3.  The World Bank 

OP 4.09 Pest 

Management 

[ ] [√] 

Through this OP, WB supports a strategy that promotes 

the use of biological or environmental pest control 

methods and reduced reliance on 

synthetic chemical pesticides. This OP is not triggered 

since the proposed sub-project will not involve the use of 

pesticides.  

4.  The World Bank 

OP 4.10 

Indigenous 

Peoples 

[ ] [√] 

The OP defines the process to be followed if the project 

affects indigenous people. This OP is not triggered as no 

Indigenous Peoples present in the sub-project area.  

http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064724~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://www.worldbank.org/environmentalassessment
http://www.worldbank.org/environmentalassessment
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064724~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064724~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064724~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
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Sr. 

No. 
WB Safeguard 

Policies  

Triggered 
Relevance to Sub-project 

Yes No 

5.  The World Bank 

OP 4.11 Physical 

Cultural Resources 
[√] [ ] 

This policy safeguards archaeological, physical or 

cultural heritage sites and assists in their 

preservation, and avoids their elimination. This OP 4.11 

is triggered as the proposed conservation, preservation 

and development works will be carried out in or around 

the Jamal Garrhi site (PCR / archaeological site).  

6.  The World Bank 

OP 4.12 

Involuntary 

Resettlement [ ] [√] 

Involuntary Resettlement covers direct economic and 

social impacts that results from land 

acquisition for project development, relocation or loss of 

shelter, loss of assets or access to assets, and 

loss of income sources or means of livelihood. This OP 

is not triggered as sub-project interventions will not 

require land from public or private land holders. 

7.  The World Bank 

OP 4.36 Forests 

[ ] [√] 

The objective of this policy is to assist borrowers to 

harness the potential of forests to reduce poverty 

in a sustainable manner, integrate forests effectively into 

sustainable economic development. The activities under 

the proposed sub-project are not likely to affect the 

forest resources, therefore this OP is not triggered. 

8.  The World Bank 

OP 4.37 Safety of 

Dams [ ] [√] 

The Policy seeks to ensure that appropriate measures 

are taken and sufficient resources provided for 

the safety of dams the WB finances. This OP is not 

triggered since the proposed sub-project does not 

involve construction of dams. 

9.  The World Bank 

OP 7.50 Projects 

on International 

Waterways [ ] [√] 

This OP defines the procedure to be followed for 

projects the WB finances that are located on any 

water body that forms a boundary between, or flows 

through two or more states. This OP is not 

triggered since the proposed sub-project interventions 

are not located on international waterways  

10.  The World Bank 

OP 7.60 Projects in 

Disputed Areas [ ] [√] 

This OP defines the procedure to be followed for 

projects the WB finances that are located on any 

disputed and conflict areas. This OP is not triggered 

since the proposed sub-project interventions are not 

located on any disputed and conflicting area. 

 

3.2. KEY NATIONAL AND PROVINCIAL LAWS, REGULATIONS AND POLICIES  

 

This PCRMP will also look into the requirements local (national and provincial) regulations 

and policies, particularly, Khyber Pakhtunkhwa Environmental Protection Act 2014, Khyber 

Pakhtunkhwa Antiquities (Amendment) Act, 2020, Khyber Pakhtunkhwa Occupational Health 

and Safety Act, 2022 and The Khyber Pakhtunkhwa Prohibition of Employment of Child Act, 

2015. 

http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064724~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064724~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064724~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064724~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064724~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064724~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
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4. STAKEHOLDERS CONSULTATION  
 

The consultation and information disclosure to the stakeholders during sub-project planning, 

designing and implementation stages is a key to sustainable development. Likewise, 

participation of stakeholders at all stages of sub-project preparation is essential to meet the 

objectives of meaningful consultation. During the preparation of the PCRMP, stakeholders 

from different walks of life were consulted to learn about their concerns and adopt 

appropriate measures in sub-project design and implementation and disseminate requisite 

information about sub-project’s likely impacts on PCRs, environment and social aspects. 

 

4.1. OBJECTIVES OF CONSULTATION 

 

Specific objectives of the public consultations are as follows: 

 

• To share fully the information with the affected people about the proposed sub-project, 

components and activities, latest interventions in the sub-project development; 

• To identify possible social impacts during the conservation, preservation and 

developmental civil works of the sub-project; 

• To obtain the co-operation and participation of the stakeholders in the planning and 

implementation process; 

• To ensure transparency in all the sub-project activities through sharing the 

information; 

• Increase public confidence about the proponent, reviewers and decision makers; and  

• The guiding principle underlying consultations is that social safeguard planning and 

implementation must follow a consultative and participatory process to ensure success of 

the sub-project. 

  

4.2. STAKEHOLDERS CONSULTED 

 

The E&S team conducted extensive community consultations around sub-project area.  

Focus Group Discussions (FGDs) were held with 21 members including 17 males and 4 

females. Institutional consultations involved government authorities such as the 

Environmental Protection Agency, Directorate of Archaeology and Museums, Local 

government Nazim and Non-Governmental Organization (NGO). The consultative sessions 

were conducted on 22nd March, 2023 and 22nd December, 2023.  

 

The, participants were first briefed about the proposed activities associated with the 

subproject implementation and sensitized on the importance of heritage site. Afterwards, 

participants were asked to express their views regarding the proposed subproject. In 

general, participants, appreciated the subproject and presented concerns and suggestions. 

 

The concerns and suggestions raised by the stakeholders were considered in developing the 

PCRMP document. During the meetings, locals were sensitized on the importance of 

heritage sites and their environmental and social aspects. The details of the participants 

stakeholders consulted and pictures pictorial evidence are provided in this document in 

Annex VI. 
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4.3.  CONCERNS RAISED DURING THE CONSULTATION MEETINGS AND 

THEIR RESPONSES 

 

The concerns raised and suggestions made by the participants during consultation meetings 

have been provide in the Table II below 

 

Table 4-1 Concerns/suggestions during Consultation Sessions and their Response 

Sr.No. Concerns/suggestions Response 

1.  There is shortage of water for drinking and 

washing on site. 

DoAM informed the consultant about 

upgrading the water pump in next 

development phase. 

2.  The washrooms are available but they are not 

for general visitors because of shortage of 

water. 

DoAM is acquiring 5 Hp pump that will 

resolve the water related concerns in 

next development phase. 

3.  The fence is provided on the entrance only, the 

visitor roam around and disturb the privacy of 

the locals residing at the downstream. 

The site attendants guide the visitors 

to avoid standing on village side to 

ensure the privacy of the residents. 

4.  Waste produced by visitors. There are waste bins available on 

different locations at the site with 

proper waste management. 

5.  There were suggestions to illuminate the site for 

night tourism 

DoAM informed that illumination of 

this site is in process. 

 

4.4. GRIEVANCES REDRESS MECHANISM 

 

The grievance Redress Mechanism (GRM) is an institutional mechanism that provides the 

sub-project’s stakeholders with a way to submit their concerns. When a grievance arises, the 

complainant (affected person/s or stakeholders) may directly contact the Project 

Management Unit (PMU) through either registering a complaint/s via Complaint Register 

Book at the PMU offices, Tourist Facilitation Hub, respective sub-project sites or through 

filling the online grievance form available at website i.e. www.kptourism.com, or by calling 

the Tourism Helpline 1422. After receiving the complaint, the PMU will acknowledge it within 

five working days. KITE developed GRM pamphlets that would be widely disseminated and 

available at all sites to facilitate the compliant registration process. The grievance redress 

mechanism will focus on the following process during the implementation: 

 

• Record grievances, both written and oral, categorizing and prioritizing them, and 

providing solutions within an agreed timeframe; 

• Reporting to the aggrieved parties about the resolutions regarding their grievances and 

the decision; 

• Dissemination of various reporting channels such as complaint boxes, help desk with 

phone numbers, online complaint registration and proformas for complaints. 

• All information about grievance procedures, grievance forms, and responses will be 

available in languages readily understandable to the locals. 

• It is imperative to counsel the contractor’s labor regarding GRM for them as well. All the 

labor shall have the access to the GRM boxes where they can submit their concerns if 

any. 
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• GRM dissemination will be carried out on all sub-project sites frequently for local 

community and labour. 

 

4.4.1. Composition of GRC 

 

The KITE PMU has developed a Grievance Redress Mechanism (GRM) at its PMU level 

and a Grievance Redressal Committee (GRC) has been formed. This GRC is accessible to 

sub-project affected persons and tourists and comprises the following members: 

 

• Project Director PMU DoT    Chairman 

• Environment and Social safeguard specialist PMU DoT     Secretary 

Co-opted Member/s of Relevant Government Departments     Member 

• Invited Members (e.g., Complainant, concerned local citizen)   Member 

 

4.4.2. Working Arrangements 

 

With in seven days a GRC meeting will be held at the PMU or any other location agreed by 

the Committee by its secretary. If needed GRC members will verify and review the issues or 

reported complaint. The GRC resolve the compliant by involving the relevant parties. If the 

affected person is not satisfied with the decision of GRC at PMU, then it can be referred to 

the Project Steering Committee (PSC) for resolution. The PSC shall resolve it within 14 

working days. The complainant’s acceptance/non-acceptance shall be in writing. The 

complainant may also seek redress through courts or other mechanisms available in case of 

non-acceptance. 
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5. POTENTIAL ENVIRONMENTAL IMPACTS AND MITIGATION 

MEASURES FOR PCRS 
 

This chapter identifies the potential environmental and social risks and impacts envisaged 

due to the implementation of proposed sub-project. The appropriate mitigation and remedial 

measures of each environmental and social impact are proposed in this chapter keeping in 

view the mitigation hierarchy. Most of the above-stated risks and impacts are temporary site-

specific and manageable by adopting mitigation measures provided in this PCRMP.  

 

Potential positive impacts are anticipated from the sub-project activities such as increased 

potential of tourism and socioeconomic benefit to the local community. However, potential 

adverse impacts envisaged from the implementation of the proposed Sub-project along with 

their proposed remedial or mitigation measures are detailed in Table 5-1. The area of 

influence for the archaeological site is taken as 100 m from the centre for the impact 

assessment. 

 

Table 5-1 Environmental and Social Risks and Mitigation Measures 

Sr. 
No. 

Environmental and Social Impacts Mitigation Measures 

1. Technical Design and Layout planning: 
Incompatible layout plan, engineering design and 
improper repair methods of the sub-project’s 
structures can undermine the historical value of 
PCRs, overall aesthetic beauty and ambience of 
the sub-project areas. This impact is permanent 
and moderate adverse in nature. 
 

• The technical design of the proposed 
sub-projects must incorporate the 
historical and aesthetic considerations 
meeting the local context and best 
international practices; 

• The PMU DoT in consultation with 
DoAM (where required) must review 
and validate all the design and repair 
works considering the possible impacts 
(as before   the   start   of conservation, 
preservation and allied civil works; 

• After a competitive bidding process 
,only shortlisted/pre-qualified 
contractors shall be hired for 
conservation, preservation and civil 
works; and 

• Sub-project activities shall consider the 
flooding aspects where applicable. 

2. Excavation of Earth: 
During excavation process, there is a chance of 
finding PCRs remains. Mismanagement of the 
PCRs remains may result loss of a valuable 
asset. This impact is moderate adverse in nature. 
 

• In case of finding PCRs remains during 
excavation, the Contractor shall 
immediately report through Supervision 
Consultant to Directorate of 
Archaeology and Museums, KP to take 
further suitable action to preserve 
those PCRs or sensitive remains; 

• Ensure the compliance with the Khyber 
Pakthunkhwa Antiquities Act, 2016/ 
procedures provided in this PCRMP. 
Chance finds procedure is given in 
Annex- VI must be followed; 

• Contractor needs to obtain approval for 
excavation and rehabilitate the site 
upon completion of work; and 

• Contractors and workers shall be 
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Sr. 
No. 

Environmental and Social Impacts Mitigation Measures 

advised of the penalties associated 
with the unlawful removal of cultural, 
historical, archaeological or 
paleontological artefacts. 

 Minor Demolition: 
Minor demolition activities might be harmful for 
other parts of the PCR. This significance of this 
impact is low to medium. 
 
 

• Avoid extensive demolition works near 
or within the PCRs; 

• Ensure training and awareness 
sessions for the labour; and 

• Experienced skilful personnel shall be 
hired for conducting the demolition 
activities. 

 Accidental Damages: 
Accidental damages may occur during the 
implementation of sub-project. This impact is 
usually caused by lack of technical capacity of 
the Contractor or caused by human error. This 
impact is moderate adverse in nature. 
 
 

• Ensure the training and awareness 
sessions by E&S team of PMU and 
DoAM on PCRMP to the Contractor 
and workers; 

• Ensure the provision of relevant signs 
for the protection of PCRs where 
required; 

• Develop protocols for salvage in 
consultation with the DoAM and ensure 
these are included in Contractor's Site 
Specific PCRMP prepared with the 
support/ consent of E&S Specialists of 
PMU; 

• Avoid the use of heavy 
machinery/equipment during the 
excavation; and 

• The Contractor staff must have 
relevant qualification and experience of 
similar projects. 

 Waste Generation: 
Waste including municipal waste and 
construction waste such as bricks, stones, 
concrete and spoil waste from excavation may 
be generated. Minor oil/fuel spillage from 
electricity backup generator may also occur. 
Improper disposal of the wastes (solid and liquid) 
may result in choking of water channels and 
contamination of soil. Heaps of wastes 
containing garbage and food waste may serve as 
breeding grounds for the disease spreading 
vectors and rodents. This impact is moderate 
adverse in nature. 
. 
 

• Waste generated during conservation 
preservation and civil works shall be 
safely disposed in demarcated waste 
disposal site to avoid water and soil 
contamination; 

• Training of work force in the storage 
and handling of materials and wastes. 

• Burning of waste material shall not be 
allowed; 

• Ensure immediate collection of spilled 
oils/fuels/lubricants.; 

• Leftover of materials shall be reused 
where applicable; 

• Ensure no leftover waste shall be 
unattended upon completion of work; 

• Regular monitoring shall be carried out; 
and  

• Resource conservation themes to be 
included in awareness raising and 
training sessions for workers and 
project staff. 

 Air quality and Noise generation: 
Since the sub-project involve small scale 
conservation & preservation/civil works activities, 
therefore no major impact of air and noise is 
anticipated. However, movement of vehicles 
during material transportation storage of 

• All dust raising locations shall be kept 
wet with water sprinkling. Fugitive dust 
emissions will be minimized by 
appropriate methods such as spraying 
water on material where required and 
appropriate; 
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Sr. 
No. 

Environmental and Social Impacts Mitigation Measures 

materials, excavation activities, site clearance 
and use of generator may cause minor decline in 
air quality and generate noise. This significance 
of this impact is low. 
 
 
 

• Ensure the compliance with 
NEQS/IFC/WHO guidelines when and 
where applicable as per advice of the 
E&S expert of PMU;  

• Construction materials will be stored 
away from the residential areas and will 
be properly covered; 

• Construction machinery, generators 
and vehicles will be kept in good 
working condition and properly tuned, 
in order to minimize the exhaust 
emissions.  

• Construction vehicles carrying 
materials will be covered with tarpaulin 
sheets to avoid spilling; 

• Vehicle speeds will be kept low, and 
horns will not be used while passing 
through or near the communities; and 

• Vehicles shall have exhaust silencers 
to minimize noise generation. 

 Flora and Fauna:  
 
No major impact on biodiversity is anticipated 
and all activities shall be carried out within the 
existing environment. However, the contractor 
workers may damage and cut ornamental plants 
and shrubs or trees for their fuel requirements 
and may involve in hunting and trapping 
activities. The movement vehicles may also 
cause accidental killing of reptiles and mammals. 
This significance of this impact is low. 
 
 

• Clearing of natural vegetation will be 
minimized as far as possible. 

• If a tree is cut, compensatory tree 
plantation (ten saplings for each lost 
tree) shall be carried out.  

• The construction crew will be provided 
with LPG as cooking (and heating, if 
required) fuel.  Use of fuel wood will not 
be allowed. 

• Garbage will not be left in the open. 

• The sub-project staff shall not be 
allowed to indulge in any hunting or 
trapping activities; and  

• The speed of vehicles shall be kept low 
to avoid accidental killings of reptiles 
and mammals. If there is any specie 
and habitat found of particular concern, 
the Wildlife department should be 
informed to take care of assets. 

 Occupational Health and Safety: 
Occupational Health and Safety (OHS) related 
risks may arise such as work at height, 
excavation, steel fixing, scaffolding and 
shuttering and concrete pouring, and the 
movement of sub-project vehicles, GBV/SEA/SH, 
child and forced labor, lack of compliance with 
OHS rules and regulations, bad housekeeping 
and incident and accidents. 

• The Contractor will be required to 
strictly follow The khyber pakhtunkhwa 
occupational safety and health 
act, 2022 and World Bank Group EHS 
Guidelines, 2007;  

• Ensure that the site will be restricted for 
the entry of irrelevant people 
particularly children, disabled and 
elderly peoples. Ensure the use of 
safety signs at the construction site;  

• Ensure the provision of fire prevention 
and firefighting equipment; 

• Ensure the provision of PPEs to all 
workers; 

• Training of workers in construction 
safety procedures, use of PPEs, 
defensive driving, provision of first aid, 
GRM, GBV/SEA/SH, communicable 
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Sr. 
No. 

Environmental and Social Impacts Mitigation Measures 

diseases, emergency response 
procedures;  

• Ensure effective implementation of 
GRM to timely address the issues; 

• No water pond (for lime mortar 
preparation) shall be left unattended 
causing breeding of mosquitos and 
other water borne diseases; 

• Include procedures for documenting 
and reporting accidents, diseases, and 
incidents (incident/accident form 
attached as Annex IV). Develop and 
implement emergency response 
procedures; and 

• Ensure the compliance with the labor 
code of conduct see Annex V. 

 Community Health and Safety: 
Community health and safety issues may arise 
during the implementation of sub-project such as 
communicable disease, roadside accidents due 
to the movement of sub-project vehicles, 
GBV/SEA/SH and conflict with locals.  

• Ensure the compliance with contactors’ 
site-specific PCRMP prepared with the 
support/ consent of E&S Specialists of 
PMU; 

• Ensure that the site will be restricted for 
the entry of irrelevant people; 

• Provision of proper safety signage and 
equipment; 

• Ensure the training and awareness 
session for the workers and 
community. 

• Ensure effective implementation of 
GRM to timely address the issues; 

• Contractor will take due care of the 
local community and observe sanctity 
of local customs and traditions by his 
staff. Contractor will warn the staff 
strictly not to involve in any unethical 
activities and to obey the local norms 
and cultural restrictions; 

• The Contractor will make sure that no 
discrimination is made on the basis of 
gender while hiring of workers; and 

• Provisions related to SEA/SH/GBV will 
be incorporated in the bidding 
document. 

 Lack of meaningful community engagement:   
There is a risk that sub-project related 
stakeholders including vulnerable groups, such 
as religious and ethnic minorities and people with 
disabilities may be excluded from stakeholder 
consultations, to provide feedback on design and 
impacts. 

• Mapping and engaging stakeholders, 
including vulnerable groups at the start 
of the design process and 
implementation for their feedback 
about sub-project interventions; 

• PMU dedicated staff will be responsible 
for the implementation of the GRM and 
stakeholder engagement; and 

• Sub-project staff will be trained on 
social inclusion and stakeholder 
engagement. 

 Chance Findings of Important Physical and 
Cultural Resources: 
During the course of construction activities, the 
sub-project may encounter the chance finding of 

• The sub-project site will be screened 
for the presence of physical cultural 
resources prior to commencement of 
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Sr. 
No. 

Environmental and Social Impacts Mitigation Measures 

important physical cultural resources.  
 

construction work; and  

• Ensure the compliance with the chance 
find procedure provided in Annex VII. 

 Forced Labor and Child Labor: 

There is a risk that child labor and forced labor 
may be used during the implementation of the 
sub-project.  
 

• Contractors will be prohibited from 
hiring children below the age of 14 for 
any type of labor, and below the age of 
18 for hazardous work; 

• Sub-project staff will monitor sites to 
check for child labor, and will hold 
regular consultations to keep a check 
on forced labor at sub-project sites; 
and  

• Awareness will be created among the 
local communities about the adverse 
impacts of child labor;  
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6. ENVIRONMENTAL AND SOCIAL MITIGATION AND MONITORING 

PLAN 
 

This chapter summarizes the mitigation, monitoring, and institutional measures to be taken 

during the implementation of proposed sub-project to eliminate adverse environmental and 

social impacts. The E&S monitoring checklist for the PCRMP implementation is attached as 

Annex III. 

 

6.1.  KEY STEPS FOR ENVIRONMENTAL AND SOCIAL MANAGEMENT 

 

Environmental and Social (E&S) management will follow the below mentioned procedures 

closely linking with activities under proposed sub-project: 

 

• As per advice of Environmental and Social Experts/nominated focal person (DoAM), 

inclusion of social and environmental mitigation costs in the sub-project document/cost; 

• Inclusion of the PCRMP in the bidding document; and 

• Implementation of mitigation measures provided in this PCRMP by the E&S experts of 

PMU and Focal Person (FP) of DOAM at field level.  

 

6.2. INSTITUTIONAL ARRANGEMENTS 

 

6.2.1. Implementation Arrangements 

 

The Project Director-PMU KITE DoT, through E&S experts of PMU and Focal Person of 

DoAM at field level, will be responsible for the overall implementation of PCRMP. 

 

The PCRMP implementation arrangements have been suggested to keep it well aligned and 

synergetic with the overall Sub-project implementation and institutional setup as described 

below: 

 

a) PMU Level: The E&S Experts will be responsible for top supervision of PCRMP with the 

support of focal person from DoAM. The E&S Experts will be responsible for 

implementing all E&S related requirements including planning, implementation, 

coordination, monitoring and reporting of all E&S related activities. The PMU KITE DoT 

in coordination with DoAM will nominate E&S focal person at field level and maintain 

liaison and coordination during the implementation of PCRMP. 

 

b) Field Level: The nominated E&S focal person will supervise the implementation of the 

E&S related   requirements including compliance during the sub-project implementation. 

E&S focal person will provide necessary support and assist the E&S Experts of PMU to 

establish progress reports.  

 

Contractors will be required to comply with the E&S requirements provided in PCRMP.  This 

provision will be specified in the contractor’s agreements. Contractor will be expected to 

disseminate and create awareness within their workforce related to E&S risk management 

compliance for the effective implementation of PCRMP.
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6.3. ROLES AND RESPONSIBILITIES 

 

The roles and responsibilities of executing the sub-project in effective manner are given in 

Table 6-1. 

Table 6-1  Roles and Responsibilities on Sub-Project 

Sr. 
No. 

Level/Responsible 
Party 

Roles and Responsibilities 

1. Project 
Management Unit 
(PMU) KITE DoT 

• Ensure compliance of World Bank OPs and national and 
provincial law and regulations relevant to the sub-project. 

• Review monthly, quarterly and annual progress reports on sub-
project activities against the contractual obligations for both 
supervisory consultant and the contractor. 

• Oversee overall implementation and monitoring of 
environmental and social mitigation and management activities 
and compile the progress reports from the sub-project and 
report to World Bank on quarterly basis. 

• Conduct trainings and awareness sessions for consultant, 
contractor and community that are responsible for 
implementation of PCRMP. 

• Ensure that bidding and contract documents include PCRMP. 

• Maintain close liaison between World Bank, DoAM and other 
Government Departments (where applicable) and E&S Expert 
on sub-project site for smooth and effective implementation of 
PCRMP. 

• In case of serious incident, notify the World Bank within 48 
hours. 

• Upon completion of work review and evaluate progress, 
completion of sub-project activities and all the required E&S 
mitigation measures. 

 

2. Contractor • Fulfil the contractual obligations pertaining to environmental 
and social mitigation and management measures as specified 
in the PCRMP. 

• Appoint E&S officer/inspector for the effective implementation 
of PCRMP. 

• Take all necessary measures to protect the health and safety of 
workers and community and avoid, minimize, or mitigate any 
environmental harm resulting from sub-project activities. 

• Must refrain from taking any action on sub-project site without 
prior approval from the DoAM (as a supervisory role) and PMU 
DoT, which is not clearly stated in the contract. 

• Develop site specific constructor’s PCRMP (C-PCRMP) with 
the support/consent of E&S Experts of PMU DoT based on the 
guidelines provided in this PCRMP, prior to mobilization/start of 
conservation and preservation/civil works. 

3. DoAM 
(Supervisory role) 

• To oversee the performance of the Contractor to make sure 
that the Contractor is complying with PCRMP;  

• Ensuring that the day-to-day conservation and preservation/civil 
works activities are carried out in an environmentally and 
socially sound and sustainable manner;  

• Strong coordination with the Contractor and E&S Experts PMU-
KITE-DoT; 

• Preparing training materials regarding defining PCRs and 
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Sr. 
No. 

Level/Responsible 
Party 

Roles and Responsibilities 

chance finds, local sensitivity to damage to PCRs, sensitivity of 
cultural heritage sites to looting and legal penalties for looting 
or the destruction of cultural heritage sites, chance finds 
reporting procedures and consultation process with local 
regulatory agencies;  

• Ensure the implementation of the mitigation measures 
suggested in PCRMP; 

• Periodic reporting of PCRMP to E&S Expert of PMU DoT and 
maintain a close Liaison; and 

• Suggest any additional mitigation measures (where required). 

4. Monitoring and 
Evaluation 
Consultant (MEC) 

• Monitoring and Evaluation Consultant shall carryout intermittent 
third-party monitoring of the sub-projects; 

• MEC will also carry out annual third-party auditing of PCRMP 
through E&S Experts and make further modifications, if 
required.  

 

6.4. MONITORING MECHANISM 

 

Monitoring will be carried out to ensure that the mitigation measures are regularly and 

effectively implemented. It will be performed at PMU, field level (by DoAM) and by the 

Contractor. Two complementary methodology approaches are being applied to monitor the 

proposed actions under the PCRMP: 

 

Compliance monitoring; which checks whether the actions proposed in the PCRMP have 

been carried out by visual observation, photographic documentation and the use of 

checklists prepared for the PCRMP; and Effects monitoring; which records the 

consequences of sub-project activities on the environment, (if required/ as per advice of E&S 

Experts of PMU-DoT). 

 

A monitoring checklist developed by PMU-DoT based on the PCRMP, will be used by Focal 

Person (DoAM) on monthly basis. The monitoring checklist is provided in Annex-I. The E&S 

Experts of PMU-DoT shall conduct field visit on monthly basis while the Focal person 

(DoAM) on at least weekly basis to ensure the effective implementation of PCRMP. 

 

6.5. REPORTING AND DOCUMENTATION 

 

At a minimum, the reporting will include (i) the overall implementation of E&S risk 

management instruments and measures, (ii) any environmental or social issues arising as a 

result of sub-project activities and how these issues will be remedied or mitigated, including 

timelines, (iii) Occupational Health and Safety performance (including incidents and 

accidents), (iv) community health and safety, (v) stakeholder engagement updates, (vi) 

public notification and communications, (vii) progress on the implementation and completion 

of sub-project works, and (viii) summary of grievances/beneficiary feedback received, 

actions taken, and complaints closed out.  

 



 

Khyber Pakhtunkhwa Integrated Tourism Development Project (KITE) 

Physical and Cultural Resource Management Plan (PCRMP) 
 

22 

 

In case of serious incident in connection with the sub-project, which may have significant 

adverse effects on the environment, the affected communities, the public, or workers, PMU 

DoT should notify the World Bank within 48 hours. 

 

Reports from the field levels (DoAM) will be submitted to the relevant PMU, where they will 

be aggregated and submitted to the World Bank on a quarterly basis. The reporting 

requirements are provided in Table 6-2. 

 

Table 6-2 Reporting Responsibilities and Frequencies 

Sr. 

No. 
Type of Reporting Frequency Responsibility Submitted to 

1. Visit Reports and Consultations with 

relevant stakeholders (with date, time, 

venue and photographs) 

Monthly E&S Experts of 

PMU  

PD-PMU 

2. E&S Monitoring Checklists Monthly  Focal Person 

DoAM 

E&S Experts 

of PMU 

3. Progress Reports Quarterly E&S Experts of 

PMU 

World Bank  

4. Incident and Accident Reporting  Within 48 hours  E&S Experts of 

PMU 

World Bank  

5. MEC/ Third Party Reports Annually PMU PSC  

6. Completion Report  After completion 

of Sub-project  

E&S Experts of 

PMU 

World Bank 

 

6.6. TRAINING AND CAPACITY BUILDING 

 

To ensure the successful implementation of PCRMP and compliance of the E&S mitigation 

measures, strengthening capacity of sub-project staff and workers is essential. This will be 

achieved through series of customized trainings and awareness sessions. Table VI below 

provides capacity building / training framework for the proposed sub-project. 

 

Table 6-3 Capacity Building Trainings  

Key Aspects to Cover Participants Frequency Responsible Party  

• Site conservation and 

preservation techniques 

and monitoring 

• E&S awareness 

• Legal and regulatory (local 

and WB requirements) 

• World Bank Group 

General EHS Guidelines  

• Procedures defined in the 

PCRMP 

• Community and 

occupation health and 

safety; 

Contractor staff 

including workers 

DoAM Staff and 

PMU DoT Staff ; 

Prior to sub-project 

commencement; 

Refresher as and 

when required basis 

throughout the sub-

project implementation  

E&S staff-PMU 

 

DoAM (where required) 
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Key Aspects to Cover Participants Frequency Responsible Party  

• E&S monitoring checklist; 

• Monitoring and reporting; 

• Gender sensitivity; 

• Stakeholder engagement; 

• Labor management 

including code of conduct; 

• Waste management and 

resource conservation 

• GRM 

• Emergency Response 

Procedures 

• Documentation reporting 
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6.7. PCRMP IMPLEMENTATION BUDGET 

 

Table 6-4 presents the estimated cost of PCRMP implementation. The Contractor however 

shall be paid against the actual execution with evidential proof of relevant PCRMP activity. 

 

Table 6-4 PCRMP Implementation Budget 

Sr.No. Item Frequency/Quantity Unit 

Rate 

(PKR) 

Estimated 

Cost 

(Million 

PKR) 

Remarks 

1. E&S 

Officer/Inspector 

1 50,000/- 12,00,000/- For 24 months 

   

2. Environmental 

monitoring and 

testing. 

Lump sum 200,000/- 200,000/- As per advice of E&S 

Expert PMU/ Since the 

scale of work is not 

large therefore, it is 

anticipated that 

environmental 

monitoring may not be 

required 

3. Training & 

Capacity 

Building Cost 

Lump sum 200,000/- 200,000/-  

4. Personal 

Protective 

Equipment 

(PPE) Cost 

Lump sum 100,000/- 100,000/-  

5. Tree Plantation 

Cost 

Lump sum 150,000/- 150,000/- As environmental 

enhancement measure  

6. MEC/Third party    The cost of MEC shall 

be included in overall 

cost of KITE Project 

Total Cost 18,00,000/-  
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Annexure- I E&S SCREENING CHECKLIST OF JAMAL GARRHI SITE 

Sr. No ISSUES None 
Minor/ 
Small 

Moderate/ 
Medium 

Significant 
& Large 

Remarks 
 

A Zoning and Land Use Planning      

1.  Will the sub-project affects land use zoning and 
planning   or   conflict   with   prevalent   land   use 
patterns? 

X    
The subproject will not affect the land use 
zoning and planning The land is solely 
owned by DoAM  

2.  Will the sub-project involves 
significant land disturbance or site clearance? 

X    

Since the subproject involves small scale 
conservation and preservation activities 
therefore, no significant land disturbance 
or site clearance will be involved. 

3.  Will the sub-project land be subject to potential 
encroachment by urban or industrial use or 
located in an area intended for urban or industrial 
development? 

X    
There is no encroachment issue. The site 
is not located in an area intended for 
urban or industrial development. 

B Utilities and Facilities      

1.  Will   the   sub-project require the   setting up   of 
ancillary facilities? 

X    
No, the subproject will not require the 
setting up of ancillary facilities. 

2.  Will the sub-project make significant demands 
on utilities and services? X    

No, the sub-project will not make 
significant demands on utilities and 
services. 

3.  Will the sub-project require significant levels of 
accommodation or service amenities to support 
the workforce during construction  X    

Approximately 5-8 workers (preferably 
locals) shall be hired during the subproject 
implementation. Therefore, significant 
levels of accommodation or service 
amenities will not require. 

C Water and Soil Contamination      

1.  Will the sub-project require large amounts of 
raw materials or construction materials? 

 X   

Since, the subproject will involve small 
scale conservation, preservation and civil 
works, only small amount of construction 
materials will be required during subproject 
implementation. 

2.  Will the sub-project generate large amounts of 
residual wastes, construction material waste or 
cause soil erosion? 

X    
No, subproject will not generate large 
amounts of residual wastes, construction 
material waste or cause soil erosion. 

3.  Will the sub-project result in potential soil or water  X   Improper waste management at site may 
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Sr. No ISSUES None 
Minor/ 
Small 

Moderate/ 
Medium 

Significant 
& Large 

Remarks 
 

contamination (e.g., from oil, grease and fuel from 
equipment yards)? 

result in soil contamination, however, 
relevant measures have been provided in 
the PCRMP. 

4.  Will the sub-project lead to an increase in 
suspended sediments in streams affected by 
road cut erosion, decline in water quality and 
increased sedimentation downstream? 

X    

Since the sub-project involve small scale 
activities therefore no significant 
generation in suspended sediments is 
anticipated. 

5.  Will the sub-project involve the use of chemicals 
or solvents? 

 X   
Only Lime is used in conservation & 
preservation works 

6.  Will the sub-project lead to the involve removal of 
vegetation/ tree? 

 X   

The subproject will not involve removal of 
tree. However, in case, if a tree is cut or 
affected, compensatory tree plantation (ten 
saplings for each lost tree) shall be carried 
out. 

7.  Will the sub-project lead to the creation of stagnant 
water bodies in borrow pits, quarries, etc., 
encouraging   for   mosquito   breeding   and   
other disease vectors? 

 X   

The fresh water stored for lime mortars 
used for conservation & preservation 
activities may become a breeding ground 
for mosquitos and pose threat for dengue 

D Noise and Air Pollution Hazardous Substances      

1.  Will the sub-project increase the levels of harmful 
air emissions? 

 X   

 
 
Since the sub-project involve small scale 
conservation & preservation/civil works 
activities, therefore no major impact of air 
is anticipated. 

2.  Will the sub-project increase ambient noise levels? 

 X   

 
 
Since the sub-project involve small scale 
conservation & preservation/civil works 
activities, therefore no major impact of 
noise is anticipated. 

3.  Will the sub-project involve the storage, handling 
or transport of hazardous substances? X    

No, sub-project will not involve the 
storage, handling or transport of 
hazardous substances 

E Fauna and Flora      
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Sr. No ISSUES None 
Minor/ 
Small 

Moderate/ 
Medium 

Significant 
& Large 

Remarks 
 

1.  Will the sub-project involves the disturbance or 
modification of existing drainage channels (rivers, 
canals) or surface water bodies (wetlands, 
marshes)? 

X    

No, the sub-project will not involve the 
disturbance or modification of existing 
drainage channels or surface water 
bodies.  

2.  Will the sub-project lead to the destruction or 
damage of terrestrial or aquatic ecosystems or 
endangered species directly or by induced 
development? 

X    
No direct impact o biodiversity is 
anticipated, as all the activities shall be 
carried out in already built up environment.  

3.  Will the sub-project lead to the 
disruption/destruction of wildlife through 
interruption of migratory routes, 

X    
No, the sub-project will not lead to the 
disruption/destruction of wildlife through 
interruption of migratory routes 

4.  Disturbance of wildlife habitats, and noise-
related problems? 

X    

Since the sub-project involve small scale 
conservation & preservation/civil works 
activities, therefore no major impact of 
noise is anticipated.  

F Destruction/Disruption of Land and 
Vegetation 

     

1.  Will the sub-project lead to unplanned use of 
the infrastructure being developed? 

X     

2.  Will the sub-project lead to long-term or semi- 
permanent destruction of soils in cleared areas 
not suited for agriculture? 

X     

3.  Will the sub-project lead to the interruption of 
subsoil and overland drainage patterns (in areas of 
cuts and fills)? 

X     

4.  Will the sub-project lead to landslides, slumps, 
slips and other mass movements in road cuts? 

X     

5.  Will   the   sub-project   lead   to   erosion   of   
lands receiving concentrated outflow carried by 
covered or open drains? 

      X     

6.  Will the sub-project lead to health hazards and 
interference of plant growth adjacent to roads 
by dust raised and blown by vehicles? 

 X    

G Cultural Property      
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Sr. No ISSUES None 
Minor/ 
Small 

Moderate/ 
Medium 

Significant 
& Large 

Remarks 
 

1.  Will the sub-project has an impact on 
archaeological or historical sites, including historic 
urban areas? 

 X   
The sub-project activities will be carried 
out on archaeological site for conservation 
and preservation purpose.  

2.  Will the sub-project have an impact on 
religious monuments, structures and/or 
cemeteries? 

X     

H Expropriation and Social Disturbance      

1.  Will the sub-project involves land expropriation 
or demolition of existing structures? 

X         No demolition is required 

2.  Will the sub-project lead to induced settlements 
by workers and others causing social and 
economic disruption? 

X    No, the workers will commute daily 

3.  Will the sub-project lead to environmental and 
social disturbance by construction camps? 

X    No construction camp shall be established.  

4.  Will the sub- project require of tree cutting, if yes 
how many, location, pictures? 

X    

The subproject will not involve removal of 
tree. However, in case, if a tree is cut or 
affected, compensatory tree plantation (ten 
saplings for each lost tree) shall be carried 
out. 

5.  Will there be any social conflicts arising from the 
interaction of laborers with locals, particularly by 
the induction of outside labor? 

 X   

No settlement exists near the sub-project 
area, therefore no direct impact is 
anticipated on the community. However, in 
case of any incident, relevant measures 
provided in the PCRMP will followed. 
Mostly, local labor shall be hired.  

6.  Will there be a risk of using Child and forced labor 
in subproject activities? 

  X  

There is a risk that the Contractor may 
involve the use of forced labor and child 
labor. However, it will be ensured through 
a contractual agreement and 
implementation of PCRMP that the 
Contractor shall not utilize child and forced 
labor during the execution of the 
subproject. 

7.  Will there be a risk of occupational and community 
health and safety? 

 X   
During subproject implementation, these 
risks may arise. However, necessary 
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Sr. No ISSUES None 
Minor/ 
Small 

Moderate/ 
Medium 

Significant 
& Large 

Remarks 
 

measures will be provided in the PCRMP 
to manage.   

8.  Will the proposed subproject potentially involve 
shifting of public utilities? 

X    
The subproject will not involve shifting 
public utilities. 

9.  Are any indigenous peoples present in the 
subproject area? 

X    
There are no indigenous people in the 
subproject area. 

10.  Will the subproject involve land acquisition? or any 
informal settlers present on the subproject site     

No land acquisition is involved and there 
are no informal settlers or affected persons 
present at the subproject site. 
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Annexure- II PCRMP CHECKLIST FOR ARCHAEOLOGICAL SITE 

JAMAL GARRHI MARDAN 
 

Heritage Site’s Name Jamal Garrhi  

Total Budget  PKR 10 million 

Assessment Date 22/03/2023 

Name of Accessor Dr. Irfan Ahmed Khan  

Designation of Accessor Consultant 

Project Implemented By Department of Tourism, Khyber Pakhtunkhwa 

Integrated Tourism Development Project 

Project Monitored By Department of Tourism through its PMU,  

Khyber Pakhtunkhwa Integrated Tourism 

Development Project 

Consultation Undertaken  Yes, with local people and DoAM officials (Engr. 

Tayyeb, Mr. Najeebullah) 

 

Heritage Site’s Name Archaeological Site Jamal Garrhi, Mardan 

1.  Location:    

 Latitude 34.320443° N 

 Longitude 72.069019° E 

 Elevation 401 meters 

 Tehsil/District Mardan 

 Province  Khyber Pakhtunkhwa 

2.  Ownership 

 Government Responsibility of DoAM, KP 

 Private individual   

3.  Type of Heritage site  

 Stupa/Monastery  

 Site  

4.  Size/Area  

 Total area  

 Covered area  

5.  Tentative Chronology    

 Prehistoric   

 Protohistoric   

 Hindu    

 Buddhist   

 Islamic    

 Any other  

6.  Type of Property/Land of PCR 

 Agriculture  

 Commercial  

 Barren  People do graze in the mountains around the PCR, 

the mountains carry shrubs.  

7.  Present condition of the PCR 
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 Intact   

 Partly damaged   At places the stairs have been damaged due to 

weathering.  

 Defaced   

8.  Physical Requirement 

 Restoration Yes, there are features that need restoration (stairs, 

stupas) 

 Conservation & 

preservation 

Yes, the site needs to be conserved for future 

 Beautification  

 Civil Works yes  

 Any other   

9.  Excavations 

 Subsurface 

features/structures 

No 

 Deep 

digging/Profiling 

No, but for conservation small pits in the ground may be 

made for storing water for making lime mortar 

10.  Significance of PCR 

 Historical   

 Archaeological  Jamal Garrhi is an archaeological site containing stupas  

 Cultural   

 Socio-economic   

11.  Security/Protection Measures of PCR 

 Fencing/boundary wall  

 Barbed wire  

 

12.  Conservation & preservation  Assessment of PCR 

 Identification of areas Nil 

 Material availability  Nil 

 Impacts Nil  

13.  Nature and Extent of Potential Impacts on PCRs during conservation/preservation 

 Physical  

 Social   

 Environmental  

 Economic Nil  

 Academic Nil  

14.  Potential Causes of Damages to the PCRs during conservation/preservation 

  Assessment  Mitigation measures  Irreversibility  

 Walk/Pathways Nil    

 Drainage  Nil    

 Access/Approach  Nil    

 Electrification  Nil    

 Lawns/Plantation Nil    

 Rooms/Stores/Office 

construction  

Nil    

 Material re-use Nil    
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 Parking  Nil    

 Sheds Nil    

 Any other Nil    

15.  Extent of Potential Damage 

 Structures  Nil  

 Area  Nil  

 Access  Nil  

 Beauty  Nil  

 Societal  Nil  

 Any other  Nil  
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Annexure-III KHYBER PAKHTUNKHWA INTEGRATED TOURISM 

DEVELOPMENT PROJECT TEMPLATE OR ENVIRONMENTAL 

AND SOCIAL MONITORING 
 

Sub-project Name:     Contractor Name: 

Location:      Weather Condition: 

Date:       Time:   

              

Sr.No. Performance Indicators Yes No N/A Description 

 

(Compliance 

/ Non-

Compliance) 

Remarks 

Environment  

1.   Dust emissions             

2.   Noise generation            

3.   Water sprinkling            

4.   Discharge of waste water to nearby 

water water body 

          

5.  Soil erosion      

6.   Any spillage of fuel/oil observed           

7.   Dumping of solid waste at designated 

Site 

          

8.   Dumping of construction waste/spoil at 

designated Site 

          

9.  Burning of waste materials       

10.  Unattended borrow areas       

11.  Awareness and training       

Ecological  

12.   Protection of Flora/Fauna            

13.  Cutting of trees / vegetation      

14.  Compensatory plantation      

15.  Hunting, trapping or poaching        

16.  Introduction alien or non-native 

species 

     

17.  Awareness and training       

Social   

18.   Availability of Drinking water            

19.   Site housekeeping           

20.   Warning signs displayed , where 

applicable  

          

21.   Use of PPEs           

22.   Any incident/accident             

23.  Labour influx      

24.   Any GBV/SEA and privacy related 

complaints 

          

25.   Availability of first aid boxes at site           

26.   Any land acquisition           
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Sr.No. Performance Indicators Yes No N/A Description 

 

(Compliance 

/ Non-

Compliance) 

Remarks 

27.   Any involuntary resettlement under the 

project 

          

28.  Disturbance due to construction camp, if 

any 

     

29.  Security issues       

30.   Proportion of local labor in the project           

31.   Child/Forced Labor           

32.   Is the GRM properly in place           

33.  Health and Safety issues (both 

community and occupational) 

     

34.   Regular monitoring of complaint register 

is in practice 

          

35.  Training and awareness       

36.   Participation of women, children, and 

vulnerable groups in consultations and 

project activities  

          

37.   Any Unusual Conditions (e.g., heavy 

rain, extreme weather)  

          

38.  Accidental damages to PCRs      

39.   Chance finds during construction           

40.  Unanticipated impact, if any       

Note If any: 

  

Photographic Record  

 

 

 

 

 

 

 

 

 

Filled By: 

  

______________________                                                         

Signature  

Name: __________________                                                             

Position: ________________                                                             

Extra Note if needed: 
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Annexure-IV INCIDENT/ ACCIDENT REPORTING FORMAT 
 

A: Incident Details 

Date of Incident: Time: Date Reported to PMU: Date Reported to WB: 

Reported to PMU by: Reported to WB by: Notification Type: Email/’phone 

call/media notice/other 

Trading Name of Main Contractor: Trading Name of Subcontractor: 

B: Type of incident (please check all that apply) 

Fatality ☐ Lost Time Injury ☐ Displacement Without Due Process ☐ Child Labor ☐ Acts of 

Violence/Protest ☐ Disease Outbreaks ☐ Forced Labor ☐ Unexpected impacts on heritage 

resources ☐ Unexpected impacts on biodiversity resources ☐ Environmental pollution incident ☐ 

Dam failure ☐ Other ☐ 

 

C: Description/Narrative of Incident 

Please replace text in italics with brief description, noting for example: 

I. What is the incident? 

II. What were the conditions or circumstances under which the incident occurred (if known)? 

III. Are the basic facts of the incident clear and uncontested, or are there conflicting versions? 

What are those versions? 

IV. Is the incident still ongoing or is it contained? 

Have any relevant authorities been informed? 

D: What support has been provided to affected people? 

 

 

 

 

 

 

 

 

E: Actions taken to contain the incident 

Short Description of 

Action 

Responsible Party Expected Date Status 
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For incidents involving a contractor: 

Have the works been suspended (for example, under Contract GCC7.6 or GCC8.9 of Works)? Yes ☐; No ☐; 

Please attach a copy of the instruction suspending the works. 

F: Investigation Findings 

Please replace text in italics with findings, noting for example: 

I. where and when the incident took place 

II. who was involved, and how many people/households were affected 

III. what happened and what conditions and actions influenced the incident 

IV. what were the expected working procedures and were they followed 

V. did the organization or arrangement of the work influence the incident 

VI. were there adequate training/competent persons for the job, and was necessary and suitable 

equipment available 

VII. what were the underlying causes; where there any absent risk control measures or any 

system failures 

G: Fatality/Lost time injury information 

Cause of fatality/injury for worker or member of the public (please check all that apply): 

1. Caught in or between objects ☐ 2. Struck by falling objects ☐ 3. Stepping on, striking against, 

or struck by objects ☐ 

4. Drowning ☐ 5. Chemical, biochemical, material exposure ☐ 6. Falls, trips, slips ☐ 7. 

Fire & explosion ☐ 

8. Electrocution ☐ 9. Homicide ☐ 10. Medical Issue ☐ 11. Suicide ☐ 12. Others ☐ 

Vehicle Traffic: 13. Project Vehicle Work Travel ☐ 14. Non-project Vehicle Work Travel ☐ 15. 

Project Vehicle Commuting ☐ 

16. Non-project Vehicle Commuting ☐ 17. Vehicle Traffic Accident (Members of Public Only) ☐ 

Name  Age/DOB Date of 

Death/Injury 

Gender Nationality Cause of 

Fatality/Injury 

Worker 

(Employer) 

Public 

       

       

H: Financial Support/Compensation Types (To be fully described in Corrective Action Plan 

template) 

1. Contractor Direct ☐ 2. Contractor Insurance ☐ 3. Workman’s Compensation/National Insurance 

☐ 

4. Court Determined Judicial Process ☐ 5. Other ☐ 6. No Compensation Required ☐ 

Name Compensation type Amount Responsible party 

    

    

I: Supplementary Narrative 
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Annexure-V LABOUR CODE OF CONDUCT 
 

I, ____________________________, acknowledge that adhering to environmental, social, 

health and safety (ESHS) requirements, preventing GBV/SEA/SH and child 

abuse/exploitation is important. All forms of misconduct are unacceptable be it on the work 

site and the work site surroundings. Prosecution of those who commit any such misconduct 

will be pursued as appropriate. I agree that while working on this sub-project, I will: 

 

1. Consent to a security background check; 

2. Treat women, children (persons under the age of 18), project staff including other 

workers, and persons with disability with respect regardless of race, color, language, 

religion, political or other opinions, national, ethnic, or social origin, property, birth, or 

another status; 

3. Not use language or behavior towards men, women, or children/learners that are 

inappropriate, harassing, abusive, sexually provocative, demeaning, or culturally 

inappropriate; 

4. Carry out his/her duties competently and diligently; 

5. Comply with all applicable national/provincial laws, regulations, and World Bank 

requirements;  

6. Comply with the PCRMP as approved by the Client to meet its ESHS and OHS 

objectives as well as preventing and/or mitigating the risks of GBV 

7. Maintain a safe working environment including but not limited to: 

a. Ensuring that workplaces, machinery, equipment, and processes under each 

person’s control are safe and without risk to health, preventing avoidable 

accidents, and reporting conditions or practices that pose a safety hazard or 

threaten the environment; 

b. Wearing required personal protective equipment; 

c. Using appropriate measures relating to chemical, physical and biological 

substances, and agents; and 

d. Following applicable emergency operating procedures. 

8. Not engage in any form of sexual harassment including unwelcome sexual advances, 

requests for sexual favors, and other unwanted verbal or physical conduct of a 

sexual nature at work site, the work site surroundings/nearby communities; 

9. Not participate in sexual activity with children—mistaken belief regarding the age of a 

child and consent from the child is not a defense; 

10. Not exchange money, employment, goods, or services for sex, with community 

members including sexual favors or other forms of humiliating, degrading, or 

exploitative behavior; 

11. Refrain from all forms of GBV, are unacceptable, regardless of whether they take 

place on the work site, the work site surroundings or within the local community; 

12. Attend trainings mentioned in the PCRMP of this sub-project; 

13. Report to the relevant committee any situation where I may have concerns or 

suspicions regarding acts of misconduct by a fellow worker, whether in my company 

or not, or any breaches of this code of conduct provided it is done in good faith; 

14. Refrain from hiring forced and child labor 

15. Refrain from any form of theft for assets and facilities including from surrounding 

communities. 
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16. Remain in the designated working area during working hours; 

17. Refrain from possession of alcohol and illegal drugs and other controlled substances 

in the workplace and being under the influence of these substances on the job and 

during workings hours; and 

18. Channel grievances through the established grievance redress mechanism. 

I do hereby acknowledge that I have read the foregoing Code of Conduct, do agree to 

comply with the standards contained therein and understand my roles and responsibilities to 

prevent and respond to ESHS, OHS, and GBV issues. I understand that any action 

inconsistent with this Code of Conduct or failure to act mandated by this Code of Conduct 

may result in disciplinary action which could include:  

1. Informal warning. 

2. Formal warning. 

3. Additional Training. 

4. Loss of up to one week’s salary. 

5. Termination of employment.  

6. Report to the Police if warranted.  

 

Signed by: _________________________________________________________ 

 

Signature: _________________________________________________________ 

 

Date: _________________________________________________________ 

 

 

For the Employer/Contractor/Worker 

 

Signed by: _________________________________________________________ 

 

Signature: _________________________________________________________ 

 

Date: _________________________________________________________ 
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Annexure-VI NAME AND DESIGNATION OF STAKEHOLDER 

MEETING PARTICIPANTS 
  

S/No Name of participant Designation 

1.  Mr. Sikandar  Engineer - DOAM 

2.  Mr. Bakhat Muhammad  Assistant Director DOAM 

3. Mr. Tayyab Site Engineer 

4. Mr. Ghayur Shahab Archaeologist 

5. Mr. Iftikhar Local 

6. Mr. Nawab Khan Local 

7. Mr. Raz Muhammad  Visitor (Local) 

8. Mr. Shahzad Khan Visitor (Local) 

9. Mr. Tanveer Ahmad Visitor 

10. Mr. Hasnain Visitor 

11. Mr. Ahmad Khan Visitor 

12. Mr. Muneebullah Visitor 

13. Mr. Amjad Ali Site Attendant 

14. Mr. Arshad Ali Ex Area Nazim (Local) 

15. Mr. Masood Khan Site Attendant 

16. Mr. Iftikhar Ali Site Attendant 

17. Mr. Najeebullah Local 

18. Mst. Kainaat  House wife 

19. Mst. Razia  Teacher 

20. Mst. Nasia Teacher 

21. Mst. Shazia Sardar Kakakhail 

Program Manager Integrated 

Rural Development Service 

(IRDS) 
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PICTORIAL VIEW OF STAKHOLDER CONSULTATIONS 
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Annexure-VII CHANCE FIND PROCEDURES 
 

Project may involve deep excavations. Therefore, the possibility of chance find cannot be 

ruled out. In case of any chance find, the contractor will immediately report through 

Supervision Consultant to Directorate of Archaeology & Museums Department, KP, to take 

further suitable action to preserve those antique or sensitive remains. Representative of the 

Directorate will visit the site and observe the significance of the antique, artefact and Cultural 

(religious) properties and significance of the project. The report will be prepared by 

representative and will be given to the Director. The documentation will be completed and if 

required suitable action will be taken to preserve those antiques and sensitive remains. 

 

In case any artefact, antiques and sensitive remains are discovered, chance find procedures 

should be adopted by contractor workers as follows: 

 

• Stop the construction activities in the areas of chance find; 

• After stopping work, the contractor must immediately report the discovery to the 

Supervision Consultant; 

• The Director decides to take over the antiquity for purposes of custody, preservation and 

protection, the person discovering or finding it shall hand it over to the Director or a 

person authorized by him in writing; 

• Delineate the discovered site or area; 

• Consult with the local community and provincial Archaeological Department; 

• The Director shall, constitute a team of archaeologists for undertaking preliminary 

investigation and will decide about further course of action in light of findings of the team; 

• The suggestion of the local communities and the concerned authorities will be suitably 

incorporated during taking the preventive measures to conserve the antique, artefact and 

cultural (religious) properties; and 

• Secure the site to prevent any damage or loss of removable objects. In case of 

removable antiquities or sensitive remain, a night guard shall be arranged until the 

responsible local authorities take over. 

• The contact Address of Archaeology Department is given below: 

• Directorate of Archeology & Museums, 

• Saddar Road opposite Governor House, 

• Peshawar. Tel: 091-9210985 

____________________________________________ 


